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DESCRIPTION 

Approval Of Materials And Subcontractors 

Permit Approvals 

Not ice To Proceed 

Order Material 

Receive Materials 

Demolish Slab 

Remove Equipment From Island 

Drive Sheet Piling 

Excavate And Remove Tanks 

Pour Slab 

Cure Time 

Bedding, Piping, And Tank 

Remove Sheet Pi 1 ing 

Grading 

Pour Slab Island 

Reinstall Equipment 

Testing 

Project Complete 

Excavate And Remove Tank 

Remove Piping 

Backfill 

DESC PROGRESS 

LEGEND 

LS 

Install 

FLOAT 
---l 

OUR FREE TOTAL 
FLOAT FLOAT 

NOV 
28 

DEC 
5 

JAN 
12 19 26 2 

FEB M 
g 16 23 30 6 13 20 27 6 

5 0 
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0 0 

2 0 

15 0 

2 0 

1 1 

5 0 

2 0 

3 0 

7 0 

7 0 

2 0 
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3 0 

0 0 
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26 

GROUP CODE: Fourth & Spokane Site 
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GROUP CODE: Georgetown Site 
26 Excavate And Remove Tank 
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26 
I 

~ckfill 
LJLr--.--------------------------~~ 

,-------------T··~--------~--~----~1 

This is WCCI's proposed Master Construction Schedule far the 

referenced project_ Except for the contractual requirements, 

the start and finish dates and duration times for the items 

of work are approximations. They are estimates based upon 

presently known or represented conditions a~d any changes in 

those conditions will require a change in the schedule. 

RUN DATE 11NOVBB Underground Tanks- '88 Program 

REVISION NO 0 For: Seattle·~ity Light 

BASE DATE 28NOV8B By: Wilder Canst. Co., Inc. 

DATA DATE 28NOVBB Clay Romain - Engineer 

SCHEDULE USED: 

PLOTTRAK Underground Tanks- '88 Program 
~----------------------~--------------------------------~~~~~~--------
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